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STATE OF COLORADO 
COLORADO DEPARTMENT OF HEALTH 
4210  E a s t  11th Avenue lclrtar 

Denver. Colotado 80220-3716 
Phone (3031 320-8333 

13031 122-9076 lMwn buildins 'Drnvcll 
(3031 320-1529 (Plrrmiyan Plrcr/Denvrll 
(3OJ) 246-71'# ICrantl J u r x ~ ~ o n  Kev~onrl Ohre) 

May 10, 1990 

Mr. Robert N. NeIson 
Manager 
Rocky Flats Ofice 
U.S. Department of Energy 
P.O. Box 928 
Golden, CO 80402-0928 

Mr. Philip Warner 
Manager 
EG&G - Rocky Flats 

RE: Extension of OU3 FtFI/RI Workplan Submittal D a t a  

Dear Mr. Nelson and Mr. Warncr: 

The Colorado Department of Health, Hazardous Materials and Waste Managemcnl 
Division ("the Division") agrees to extend submittal dates Cor certain OU 3 
RN/RI workplans lo June 8, 1990. This extension was requested in your 
May 4, 1990 letter. The revised submittal dates are shown below. 

Previous Revised 
Closure Unit Submittal Date Submittal DatG 

Solar Evaporation 
Ponds 5/10/90 6/08/90 

original Proccss 
Waste Lines 5/10/90 6/08/90 

West Spray Field 5/10/90 6/W90 
Present Landfill 5/21/90 Ww90 
Other Outside 

Closures 7/19/90 7/19/90 (no change) 

The purpose of this extension is to allow DOE and EG&G to focus efforts on 
finalization of the LAG, since many of the same staff members are involved in 
workplan development and LAG negotiations. A 10 working-day extension wu 

. 'previously agreed to by the Division to ensure document quality control. The 
Division acknowledges that reprioritization ol sites based on public comment, 
and development of revised milestone schedules, is a major effort. 
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It was agreed in a May 4, 1990 conference call between CDH (David Wakz), EPA 
(Martin Hestmark), and DOE (Margaret Wilron) to identify those aclivitics 
which require the participation of key LAG negotiators. These activities can 
then be targeted for individual milestone schedule extensions where necessary 
to allow the Parties to concentrate resources on LAG hahation. AI1 other 
activities, including site wide plans and the OU 10 Historical Information and 
Preliminary Health Risk Assessment Report, must proceed as scheduled in the 
draft IAG, until revised schedules are agreed upon by the Parties. 

The State of Colorado remains committed to timely Gnali ion of the IAG in a 
manner which ensures its quality, addresses public concerns, and d t s  in 
technically viable schedules. 

If you have any concerns regarding this matter, please contact David Waltz at 
(303) 331-4819. 

Sincerely, A 

Gary W. Baughman, Unit Leader 
Hazardous Waste Facilities 
Hazardous Materials and 

Waste Managcrncnt Division 

cc: Joan Sowinski HMWMD 
Dan Miller, AGO 
John Haggard, RFPU 
Martin Hestmark, EPA 
Rich Schaussburger, DOE-RF’P 
Tom Greengard, EG&G 
Bob Quinn, DOE 
John Sands, DOE 
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